

2008 Work Projects Shasta Trinity Unit

Project Coordinator Larry Shuman/526-0590

Trinity Alps Alan Hill/221-8531

PCT Sam Burrows/547-5975

Lassen Park Dave Wiens/547-5191

Thousand Lakes/McGhee Peak Wendy Johnston/337-6270

Education John Ellery/365-0497

Date	Location	Work Description	Project Leader/Phone
Feb 23	John Ellery's Barn	Partnership Pack Clinic	John Ellery/365-0497
Feb 29-Mar 2	Shasta District Fair	NorCal Sports Show	Larry Shuman/526-0590
March 8	John Ellery's Barn	Shasta Trinity Pack Clinic	John Ellery/365-0497
May 3	Caldwell Park/Redding	Watershed Festival	Larry Shuman/526-0590
June 18	Thousand Lakes	Pack in CCC Crew for Log out/16 Loads	Wendy Johnston/337-6270
June 21	PCT Section O	Verify Access	Sam Burrows/547-5975
June 22	Doe Lake	Pack in CCC Crew/12 loads/5 miles	Alan Hill/221-8531
June 25	Thousand Lakes	Pack out CCC Crew/16 Loads	Wendy Johnston/337-6270
June 27-29	PCT Section O	Log – Lake Britton to Bartle Gap	Sam Burrows/547-5975
June 28	Doe Lake	CCC Resupply/4 Loads/5 Miles	Lyle Charter/
July 4	Weaverville	4 th of July Parade	Larry Shuman/526-0590
July 4-6	PCT Section O	Log – Bartle Gap to Grizzly Peak	Sam Burrows/547-5975
July 5	Doe Lake	CCC Resupply/4 Loads/5 Miles	Gene Gardner
July 9	Thousand Lakes	Pack in CCC Crew/16 Loads	Larry Shuman/527-8907
July 12	Doe Lake	CCC Resupply/4Loads/5 Miles	Dee Potter/Needs 2 Pack.
July 13-17	PCT Section O	Boys Scout work Project	Sam Burrows/547-5975
July 16	Thousand Lakes	Pack out CCC Crew/16 Loads	Derith Rochlitz/347-6620
July 19	Doe Lake	CCC Resupply/4 Loads/5 Miles	Gerard Kaz/623-6541
July 26	Doe Lake	Pack out CCC Crew/12 Loads/5 miles	Alan Hill/221-8531
July 27	Trinities/Poison Canyon	Pack in CCC Crew /12 loads/3 miles	Alan Hill/221-8531
July 31/Aug 1	Trinities/Alan Hills Ranch	Annual Clair A Hill Fish Plant	Larry Shuman/526-0590
August 2	Trinities/Poison Canyon	CCC Resupply/4 Loads	Sam Burrows/547-5975
August 4-7	Trinities/TBA	Annual Partnership Trip	Alan Hill/221-8531

August 6	Thousand Lakes	Pack in CCC Crew/16 Loads	Wendy Johnston/337-6270
August 9	Trinities/Poison Canyon	CCC Resupply/ 4Loads	Sam Burrows/547-5975
August 13	Thousand Lakes	Pack out CCC Crew	Wendy Johnston/337-6270
August 16	Trinities/Poison Canyon	CCC Resupply/ 4Loads	Sam Burrows/547-5975
August 23	Trinities/Poison Canyon	Pack out CCC Crew/12 Loads/3 miles	Alan Hill/221-8531
August 24	Trinities/Stony Ridge	Pack in CCC Crew/12 Loads/4 miles	Alan Hill/221-8531
August 27	Lassen Park/Corral Meadow	Pack in CCC Crew/10 Loads/ 2.5 miles	Dave Weins/547-5191
August 30	Trinities/Stony Ridge	CCC Resupply/4 Loads/4 miles	Alan Hill/221-8531
Sept 3	Lassen Park/Corral Meadow	Pack out CCC Crew/10 Loads/2.5 miles	Dave Weins/547-5191
September 6	Trinities/Stony Ridge	CCC Resupply/4 Loads/4 miles	Larry Shuman/526-0590
Sept 10	Lassen Park/Snag Lake	Pack in CCC Crew/10 Loads/ 3 miles	Dave Weins/547-5191
Sept 12/13	Trinities/Stony Ridge	Pack out CCC Crew/12 Loads/4 miles	Alan Hill/221-8531
Sept 17	Lassen Park/Snag Lake	Pack out CCC Crew/10 Loads/3 miles	Dave Weins/547-5191
Sept 24	Lassen Park/Hat Creek	Pack in CCC Crew/10 Loads/ 4-5 miles	Dave Weins/547-5191
October 1	Lassen Park/Hat Creek	Pack out CCC Crew/10 Loads/4-5 miles	Dave Weins/547-5191
October 8	Thousand Lakes	CCC S Crew Move in/16 Loads	Wendy Johnston/337-6270
October 15	Thousand Lakes	Pack out CCC Crew/16 Loads	Wendy Johnston/337-6270
October	Fish Hatchery	Return of the Salmon Festival	Dave Wiens/547-5191

Note: Canceled Projects Due to Fires are now rescheduled.

2008 Clair A Hill Fish Plant Lake List

Stoddard	Big Bear	Upper Deadfall	Middle Deadfall	Lower Deadfall	Foster
Union	Diamond	Deer	Summit	Horseshoe	Ward
Landers	Little Boulder	Big Boulder	McDonald	Tangle Blue	