

REVISED WORK SCHEDULE FOR THE TRINITY ALPS
DUE TO SNOW, THE OLD SCHEDULE HAD TO BE CHANGED
AS OF NOW, June 21, 2010, THIS IS THE SCHEDULE

Team Leader

July 11	Swift Creek Pack In	15 loads	Alan Hill 221-8531
July 17	Swift Creek Resupply	4 loads	
July 24	Swift Creek Resupply	4 loads	John Ellery 365-0497
July 30	Fish Plant		Alan Hill 221-8531
July 31	Swift Creek Resupply	4 loads	Dee Potter 623-2476
August 7	Swift Creek Resupply	4 loads	Edie Davis
August 14	Swift Creek Pull Out	15 loads	Alan Hill 221-8531
August 15	Stuart Fork Pack In	15 loads	Alan Hill 221-8531
August 21	Stuart Fork Resupply	4 loads	Dee Potter 623-2476
August 28	Stuart Fork Resupply	4 loads	
Sept. 4	Stuart Fork Resupply	4 loads	
Sept. 11	Stuart Fork Pack Out	15 loads	Alan Hill 221-8531

PLEASE CONTACT JOHN ELLERY (johnellery@hughes.net) TO SIGN UP AS A TEAM LEADER OR TO VOLUNTEER TO HELP. AS YOU CAN SEE WE HAVE THREE MORE SLOTS TO FILL.